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Quarterly Overview

Reporting Country | Dominican Republic| |Technical Areas %
Completio

Lead Partner KNCV 1. Universal and Early Access 94%
Collaborating Partners 3. Infection Control 90%
Date Report Sent 4. PMDT 100%
From Luis Alberto Rodriguez 6. Health Systems Strengthening 97%

To Damani Goldstein 7. M&E, OR and Surveillance 100%
Reporting Period October-December 2012

[Overall work plan completion| 96% |

[Most Significant Achievements |

Main activities:

The TB CARE | closing ceremony “A Cycle Which Continues" was held in December in the
Intercontinental Hotel of Santo Domingo to show the main achievements of the project and to hand
over methodologies and lessons learned to be used and continued by all involved TB-stakeholders such
as: the public health sector and TB staff of all levels, HIV/AIDS program and local staff of PAHO/WHO,
community health workers, members of Stop TB Committees like volunteer-community members, and
former and current TB patients and relatives, who all attended this meeting.

Before the closing ceremony an interactive halfday meeting was held, were 136 community members
and health and other local authorities participated, representing the 71 Stop TB Committees.
Committee members discussed with lots of enthusiasm and shared their annual workplans during group
work and renewed their commitment with local health centers to continue and expand their service.

A final draft version of the Guide for Implementing Infection Control Measures in Hospitals developed
by KNCV TB CARE | technical staff with TA of KNCV HQ was elaborated in December and is ready for
validation by the NTP and IC Committee as well its final endorsement of the MoH.

70 TB awareness raising mural paintings were painted by groups of secondary school students in the
period October to December as part of their health education curriculum. The purpose of this activity is
to actively involve young people in sensitization of TB, to reduce myths, stigma and discrimination and
encourage their environment to come early to the services when having symptoms. The mural paintings
are located at public streets and hospital walls to bring the message to a wider audience. At the end of
project a total of 102 mural paintings will be present at key points in Santo Domingo and some other
provinces.

Eighty postmen were trained in Santo Domingo as “TB and health messengers” to know the basics of
the disease and to actively participate in the informed household distribution of TB education leaflets
reproduced by TB CARE I.




|Overal| work plan implementation status |

Most of the activities have been successfully completed. However the budget was revised to comply
with NTP request for renovation of the MDR clinics with IC measures. In addition, the budget revision
allowed for the production of audiovisuals based on Photovoices * to be use as part of the mass media
campaign to raise awareness and increase TB detection. A two-month extension for activity
implementation was agreed upon by the USAID Mission. During this period documentation is being
finalized including lessons learned, methodology and success stories. Activities will end in the third and
fourth week of February. Project close out will remain March 2013.

Technical and administrative chaIIenges

At the end of 2012, the office has released all non-essential staff. For the remaining period, the project
will operate with administrative staff an M&E officer and a Project Manager.
The main challenge will be to finalize the close out in a shorter time (one month).

[In-country Global Fund status and update |

Global Fund Project Round 7 is currently being implemented with a category B-1 and availability of
funds (USDS 6,908,686.17) guaranteed until 2015. Recently GF approved RCC with a budget of USDS
5,622,240.70, also until 2015.

1The Photovoices methodology was developed by a US-based organization called Photovoice and adapted by KNCV
under TB CARE I for use in the Dominican Republic.



Quarterly Technical Outcome Report

Technical Area

1. Universal and Early Access

Expected Outcome Indicators Baseline Target Result |Highlights of the Quarter| Challenges and Next
Outcomes Data |Year| Data Year Y2 Steps to Reach the
Target
1.1 Increased 1.1.4 [OUTPUT] Number of TB suspects 44,439 |2011| 46,661 | 2012 35,524 |This number relates to the [The true contribution of TB
demand for and Description: Number of TB Suspects detected in period of Jan-Sep 2012. CARE I to TB suspect
use of high quality |project provinces and areas of Santo Domingo The NTP does not collect detection is more readily
TB services and Indicator Value: Number (disaggregated by gender disaggregated data |visible the closer we get to
improve the gender) of TB suspects. If projected [single intervention sites
satisfaction with Level: Selected provinces and areas. to include Oct-Dec the rather than on their
TB services Source: Provincial Quarterly Reports number is around 47,365. |aggregates. A community-
provided Means of Verification: TB register based analysis of five
(Population/Patient|Numerator: Number of Suspects provinces (including Area
Centered 1V, Area V Area VIII, Azua
Approach) and Santiago) is being
done and findings will be
presented during January
and February to NTP Local
Coordinators for future
actions, as an example of a
wider attempt to account
for project's impact. The
data from the analysis from
the provincial standpoint
will be used in the final
quarterly report.
1.1.5 [OUTPUT] Number of TB cases (all forms) 3,554 (2011 3,732 | 2012 2,331 [This number relates to the
Description: Number of TB cases (all forms) period of Jan-Sep 2012.
reported in project provinces and areas of Santo The NTP does not collect
Domingo gender disaggregated data.
Indicator Value: Number (disaggregated by If projected for the full
gender) year, the number is around
Level: Selected province and areas. 3,108.
Source: Provincial Quarterly Reports.
Means of Verification: TB Register
Numerator: Number of TB cases (all forms)




1.1.6 [OUTPUT] Number of people calling TB 2011 2,000 | 2012 327 Showing cumulative data. |Follow up and technical
hotline Updated data for the period|assistance will be pursued
Description: Number of persons calling the TB has not being provided by |during Jan-Feb 2013 to
information hotline. Call Center. ensure that the Call Center
Indicator Value: Number (disaggregated by improves quality of the
gender) information provided and
Level: National frequency of data

Source: Call Center Monthly Report reporting.

Means of Verification: Call Center Monthly Report

Numerator: Number of calls

1.1.7 [OUTPUT] Number of TB publications or 2011 50 2012 25 press publications related

broadcast with people centered approach
Description: Health journalists publishing TB with
people centered approach

Indicator Value: Number

Level: National

Source: Press publications, videos, recording
Means of Verification: monitoring press releases,
broadcasted programs

Numerator: number of PC oriented TB
publications/broadcasting

to TB in different papers
5 Listin Diario SD.

5 El Nacional SD

4 Hoy SD.

2 El Caribe SD

3 Diario Libre SD

1 El Dia SD

2 El Nuevo Diario

2 La Informacion Stago.




Technical Area

3. Infection Control

Expected Outcome Indicators Baseline Target Result |Highlights of the Quarter| Challenges and Next
Outcomes Data |Year| Data Year Y2 Steps to Reach the
3.2 Scaled-up 3.2.2 Key facilities with IC focal person, 16% 2011 100% | 2012 75 % 2 CAP (Centro de Atenciéon |On NTP request some MDR
implementation of |implementation plan, budget, and monitoring (2/12) (12/12) 8/12 Primaria) Area I. TB facilities were chosen
TB-IC strategies system 2. Hospitales (H.P.Billini. instead of the initial
Indicator Value: Percent Mat. La. Altagracia)Area V [facilities. Due to the higher
Numerator: The number of selected categories of 1. CAP Centro Sanitario. costs associated with these
key facilities with all three (a+b+c) interventions Area V. new facilities, one facility
in place. 1 Hospital (R. de C. Lora) [was dropped. Currently 3
Denominator: Total number of key facilities of the Area VIII. remaining health facilities
selected categories 1. Hosp. Cabral y Baez are in process to complete
Prov. Santiago. the administrative process
1.Hosp. Mun. Villa Gonzalez|needed previous to the
Prov. Santiago. refurbishments.
1. Hosp. Ricardo Limardo,
Prov. Puerto Plata.
1. MDR unit of Hosp. Juan
Pablo Pina, Prov. San
Cristobal.
1. Antituberculosis Hospital
of Adults. Area IV.
3.2.3 [OUTPUT] Implementation of IEC IC strategy 16% 2011| 100% | 2012 80 % The IC IEC strategy has Result shows where this
Indicator Value: percent (2/12) (12/12) 10/12 ([been incorporated in the strategy was possible to
Level: TB CARE targeted facilities plans of each health facility |implement. Refurbishment
Source: Supervision report and is implemented two remaining sites was
Means of Verification: Supervision Report accordingly. not possible due to NTP
Numerator: Number of health facilities applying IC request to prioritize MDR
1IEC strategy Clinics, which were not
Denominator: Total number of targeted health previously part of TB CARE
facilities I work plan for IC.




3.4 Improved TB-
IC human
resources

3.4.1 Health staff of involved facilities applying IC
measures

Description: Health staff of involved facilities
applying IC measures

Indicator Value: Percent

Level: Targeted facilities

Source: Supervision Reports

Means of Verification: Supervision Reports
Numerator: Number of health staff applying IC
measures

Denominator: Number of trained health staff of
involved facilities in IC

50%
(50/100)

2011

100%
(125)

2012

60 %
75/125
(48
female, 27
male)

A change of attitude has
been observed of the
trained staff at the ten
supervised health facilities.
The active case finding of
TB suspects among health
staff has increased.

Activity completed. Due to
changes in management
some hospitals took longer
to select health staff to
participate. This caused a
delay in activities, which
diminished the total
number of staff to be
trained.




Technical Area 4. PMDT
Expected Outcome Indicators Baseline Target Result |Highlights of the Quarter| Challenges and Next
Outcomes Data |Year| Data Year Y2 Steps to Reach the
4.1 Improved 4.1.4 MDR TB patients who have completed the full] 69% 2008| 72% 2012 53,80% |This number relates to the
treatment success |course of MDR TB treatment regimen and have a cohort of 2009, which is
of MDR negative sputum culture the latest cohort the NTP
Indicator Value: Percentage has available at the end of
Numerator: Number of MDR TB patients in a December 2012
cohort who completed a course of MDR treatment
and who fit the WHO criteria for cure or completed
treatment
Denominator: Total humber of MDR patients who
started treatment in the cohort
4.1.5 [OUTPUT] Trained TB staff in MDR case 109 2011 50 2012 25 12 NTP supervisors, 9 Total number of trainees

management with proper performance
Description: Trained TB staff in MDR case
management with proper performance. Proper
performance is defined as staff having the
necessary skills to continue applying the treatment
to these patients, identify warning signs for timely
referral and give the necessary support to patients
to try to avoid abandonment.

Indicator Value: number

Means of Verification: survey

Numerator: number of trained TB staff in MDR
case management with proper performance

Regional staff and 4
provincial coordinators
were trained. (Female 18,
Male 7)

was reduced to 25, since it
was not possible for NTP to
guarantee the participation
of all the trainees before
the end of the project’s
period. Global Fund will
support remaining group of
trainees.




Technical Area

6. Health Systems Strengthening

Expected Outcome Indicators Baseline Target Result |Highlights of the Quarter| Challenges and Next
Outcomes Data |Year| Data Year Y2 Steps to Reach the
Target
6.1 Ensured that |6.1.4 [OUTPUT] Number of Provinces and Areas 3 2011 20 2012 6 4 Exp. Prov. San Pedro de [The exhibition was
TB control is where Photovoices is Exhibited Macoris presented in eleven
embedded as a Description: Number of provinces and areas where 2 Exp. Area V, different locations in 6
priority within the [Photovoices is Exhibit 2 Exp. Area III provinces. It was not
national health Indicator Value: Number 1 Exp. Prov. Azua possible to take the exhibit
strategies and Level: Provincial and institutional 1 Exp. Monte Plata to all planned provinces
plans, with Source: Exhibit Report 1 Exp. Puerto Plata. before the closing of the
commensurate Means of Verification: Exhibit Reports A Total 11 exhibit in 6 project. NTP and Local NTP
domestic financing [Numerator: Places where exhibit took place Provinces/Areas Coordinators, have agreed
and supported by |[Denominator: Planned Provinces, areas and Public The exhibition was visited |to continue to exhibit
the engagement of|and Private Relevant Institutions. by 1,620 people (628 male |Photovoices as part of their
partners and 922 female) activities to raise
awareness.
6.1.5 [OUTPUT] Percentage of patients integrated 0 2011 15% 2012 0 As a results of the none
into Social Assistance Programs consultancy there is how an
Description: Social Support to TB patients through agreement (not yet signed)
Government's Social Department to include TB patients in
Indicator Value: Percentage SIUBEN, which entitles
Level: National them to a number of
Source: Registers of SIUBEN benefits to relieve the
Means of Verification: Registers of SIUBEN burden of poverty attached
Numerator: Number of TB Patients Integrated to the disease. With the
Denominator: Total number of TB Patients participation of the
provincial coordinators a
list of 408 potential patient
candidates has been
selected.
6.1.6 [OUTPUT] Number of Free Zone Industries 1 2011 10 2012 37 As agreed, 28 health care [none
involved in TB Control. staff working at
Description: Number of Free Zone Industries dispensaries in the
involved in TB Control. industries were trained in
Indicator Value: Number TB control and the
Level: National identification and referral of
Source: Registered Agreements TB suspects. (25/9/2012)
Means of Verification: Registered Agreements
Numerator: Number of Free Zone Industries




6.2 TB control
components (drug
supply and
management,
laboratories,
community care,
HRD and M&E)
formed integral
part of national
plans, strategies
and service
delivery of these
components

6.2.1 Supervisory visits conducted according to Not 2011 30 2012 | 103.3 % |5 general supervisions 13
country supervisory standards Available 31/30 |Infection Control,

Indicator Value: Percent 13 follow up of project
Numerator: Number of annual supervisory visits activities

conducted disaggregated by three levels. All were done together with
Denominator: Number of annual supervisory visits the intermediate level TB
planned disaggregated by three levels. staff

6.2.3 People trained using TB CARE funds Not 2011 40 2012 636 56 NTP staff of central and
Indicator Value: Number of people Available (81 male |intermediate level trained
Numerator: Number of people trained and 555 [on HSS issues. PAHO Basic
disaggregated by gender and type of training. female) |Epidemiology Module for

Disease Control. In
addition, other trainings
were given by TB CARE I
staff:

25 selected NTP staff
trained in MDR TB.

344, personnel of Public
Pharmacies PROMECE/CAL
(Programa de
medicamentos
escenciales/Centro de
apoyo Logistico)

98 personnel (postmen) of
Public Post Offices,
INPOSDOM, (Instituto
Postal Dominicano).

51 health journalists of
CIPESA (Centro de
Periodistas de la Salud)
62 owners of pharmacies
of the Pharmacy
Association (in 4 groups).




Technical Area

7. M&E, OR and Surveillance

Expected Outcome Indicators Baseline Target Result |Highlights of the Quarter| Challenges and Next
Outcomes Data |Year| Data Year Y2 Steps to Reach the
7.1 Strengthened [7.1.4 [OUTPUT] Number of Epidemiological 1 2011 2 2012 0 After several meetings to
TB surveillance Bulletins Published advocate for the need of
Description: Development and Publishing of a TB this bulletin NTP did not
Epidemiological Bulletin in partnership with NTP. accept the idea of
Indicator Value: Number elaboration of the statistic
Level: National bulletins, having the
Source: NTP opinion that the capacity of
Means of Verification: Publication of Bulletins current staff to analysis of
Numerator: Number of bulletins published the offered data is not yet
sufficient to make good use
of a bulletin like this.
7.2 Improved 7.2.2 NTP provides regular feedback from central Not 2011 1 2012 5 The Project elaborated a
capacity of NTPs to|to lower levels available comparison of data

analyze and use
quality data for
management of
the TB program

Indicator Value: Percent per quarter

Numerator: Number of quarterly feedback reports
prepared and disseminated disaggregated by three
levels.

Denominator: Total number of recipient
units/facilities at each level

between 2011 and 2012 to
show epidemiological
progress, particularly
related to the work done
with the committees in
these areas as they have
implemented many
activities to increase the
early detection of TB. The
areas and provinces who
received feedback were:
Areas IV, V y VII of SD,
Prov. Monte Plata and
Azua.




Quarterly Activity Plan Report

1. Universal and Early Access Planned
Completion
Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
1.1 Increased 1.1.1 |[Consolidate 2 Community Involvement| KNCV 46.099 100% Nov 2012 (At the conclusion of the project there were 71 Stop TB
demand for and Models -Urban and Rural. committees established in 14 out of the 20 provinces of
use of high quality the KNCV project area. Eight of these 71 committees
TB services and are Hospital Stop TB committees which develop
improve the innovative activities involving health staff to control TB
satisfaction with at their hospital. The other committees are at
TB services municipality and community level, and some at
provided provincial level and involve civil society, health sector
(Population/Patien and other public and private stakeholders in their TB
t Centered preventive activities. The growing active role of the
Approach) frontline workers is an indicator of the consolidation of
the process Ieadlng to its sustainability beyond the
1.1.2 |[Consolidate the pharmacies and KNCV 15.298 100% Sept | 2012 An actlon plan to strengthen the work with Pharmacies
shopkeepers (colmados) in selected started in November with the Health Areas IV, V y VIII
areas. of Santo Domingo City. A total of 351 pharmacies
where involved (161, 96 and 94 in area IV, V and VIII).
The health promoters of the MoH who where
instrumental in the follow up activities with the
pharmacies when the intervention initially was
implemented, received a refresher training, including
the M&E part where data of the registered referrals are
collected at the pharmacies of the referrals. When the
project ended its activities in December data where not
1.1.3 |Documentation and International KNCV 100% Nov 2012 Concluded An article has been submitted and
publication of the DR Pharmacies Case provisionally accepted at an international scientific
Study through the "TB CARE Core magazine.
Project: Engaging Pharmacists in TB
Care and Control" (WHO/KNCV)
1.1.4 |[National Publication of Pharmacies and | KNCV 100% Nov 2012 |[Concluded
Shopkeepers experience.




1.1.5

TB Information Hotline Established.

KNCV

4.120

100%

Jun

2012

The hotline is functioning. A list of Q&A has been made
available to the staff at the hotline for calling clients.
This activity has been developed and implemented in
straight collaboration with the NTP team. In all TB
promotion materials produced by NTP or TBCARE the
hotline is mentioned to encourage its use. Follow up and
technical assistance will be pursued during Jan-Feb
2013 to ensure that the Call Center improves quality of
the information provided and frequency of data
reporting.

1.1.6

Audiovisual Material available based on
Photovoices Experience.

KNCV

11.468

50%

Sept

2012

The contracted company is currently finalizing the
elaboration of the clips for DVDs using the developed
scripts in December and partly based on the stories of
the patients who participated in Photovoices, collected
in the publication of "Vivencias".

1.1.7

TB information booklets distributed
through National Postal Service to
General Population

KNCV

5.792

100%

Aug

2012

Concluded activity. The contract with the Institution
IMPOSDOM, Post Offices of the DR has been signed.
The 26 different post cards with pictures of Photovoices
(made by TB patients) are printed and ready for
sending them worldwide. Moreover, there are 98
postmen trained to support early case finding of TB

1.1.8

Health Journalist sensitized in Person
Centered Approach in TB using
Photovoices Strategy

KNCV

14.700

100%

Sept

2012

Concluded activity. Forty-five journalists were trained in
the 2 main cities of the RD ( Santo Domingo and
Santiago) on the basics of TB control. During the follow
up period 25 articles where published in 7 newspapers
in the 2 cities. Number of workshops was reduced by
half, NTP had requested to hold this activity during
transition period.

94%




3. Infection Control

Outcome

Activity
#

Activity

Activity
Leader

Approved
Budget

Cumulative
_Completion

Planned
Completion

Month| Year

Cumulative Progress and Deliverables up-to-date

3.2 Scaled-up

implementation of
TB-IC strategies

3.2.1

Refurbishment of 5 prioritized health
facilities having their IC plan made in
APA1

KNCV

59.066

75%

Nov 2012

The refurbishing of the planned health facilities has
been finalized. There were three more health facilities
than originally planned,in high need of refurbishment
and fulfilling all requirements there are to be finalized in
the coming period. In the health facilities where
refurbishments have been concluded the infection
control plans are implemented as could be observed
during the supervisions.

3.2.2

Develop IEC strategy and material to
support IC measures within health
facilities

KNCV

1.155

100%

Jul 2012

Staff has been trained in the IEC activities and use of
materials developed this quarter. These preventive
activities are also integral part of the Infection Control
Plans in the health facilities with refurbishments.
Distribution of IEC materials developed during project is
pending for February 2013.

3.2.3

Develop a Model Hospital in IC at
national level

KNCV

625

cancelled

Sept | 2012

The Infection Control Plan in the Cabral & Baez
Teaching Hospital in Santiago is being implemented. At
the beginning the project technical staff and local TB
coordinator made an evaluation visit to check progress
of the period august-November. Conclusions were:

- The hospital's IC plan was well implemented and
health staff aware of its content.

- Epidemiological surveillance of TB cases among
health staff is being implemented.

- Active case finding of TB suspects is implemented.
However, still there is not sufficient commitment of the
hospital management to fully implement the plan.
Therefore 50% completed of the activity. Although
there is a need to strengthen this and reprogram some
of the activities in 2013, TB CARE I involvement has

3.2.4

Develop a practical planning guide for
implementing IC measures in health
facilities

KNCV

901

75%

Sept | 2012

The guide has been finalized in December with TA of the
visiting consultant. The endorsement of NTP and MoH of
the guide is pending.

3.2.5

TA Infection Control

KNCV

31.898

100%

July 2012

Concluded. In December the final changes were made
to the guide.




Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
3.4 Improved TB- 3.4.1 |Training (5 health facilities) and KNCV 2.666 100% Dec 2012 |During the 13 supervision visits of this period the
IC human mentoring (all 12 facilities) in basic IC infection control activities were supervised in the
resources measures, IC Concepts and IC prioritized health facilities. During these visits the above
Planning to health staff in the IC guide was used as well as the IC component of the
rehabilitated health facilities supervision guide.
O 90%
4. PMDT Planned
Completion
Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget [ Completion
4.1 Improved 4.1.1 |Training of health personnel in KNCV 3.953 100% Sept | 2012 |The updated guidelines for MDR case management were
treatment success selected health facilities in case introduced during a training of 25 TB staff of
of MDR management of DR-TB according to intermediate and central level, including provincial as
updated guidelines well as regional staff.
4.1.2 |Production of Audiovisual materials KNCV 18.514| Cancelled Sept | 2012 |See above (1.1.6)
based on "Photovoices" experience
and as a complimentary tool for MDR
patient adherence and default
prevention.
4.1.3 |Assessment of the culture samples KNCV 30.000| Cancelled Jun 2012 [This activity was cancelled by NTP due to difficulties to
chain from the delivery service point obtain financial support to improve the laboratory
to the Reference Lab and the Return of network. In other hand, NTP is reviewing the feasibility
Results; Design of efficient flowchart. to introduce GeneXperts.

100%




6. Health Systems Strengthening

Outcome

Activity
#

Activity

Activity
Leader

Approved
Budget

Cumulative
Completion

Planned
Completion

Month

Year

Cumulative Progress and Deliverables up-to-date

6.1 Ensured that
TB control is
embedded as a
priority within the
national health
strategies and
plans, with
commensurate
domestic financing
and supported by
the engagement of
partners

6.1.1

Politicians and other high and middle
level decision makers sensitized
through advocacy strategy using
"Photovoices".

KNCV

10.228

100%

Oct

2012

In this period 11 Photovoices expositions were held in 6
provinces or health areas of the project provinces. A
total of at least 1,620 persons attended the expositions.
During the launch of each exposition government
officials, local authorities and health authorities
participated actively. During these events commitments
were made with local decision makers to become an
active partner in the fight to TB. Due to these activities
it is most likely that these decision makers will continue
their collaboration with the local health staff and their
TB control activities.

6.1.2

Arrange the integration of 15 - 20% of
reported TB patients into Social
Assistance Programs.

KNCV

3.184

cancelled

Nov

2012

TB CARE I provided NTP with the information they
required to enroll patients in the social security system.
Due to the election process and the change of
government during this period it was not possible to
conclude this activity, as the topic of inclusion depends
highly on commitment of government officials.
However, with the support of TB CARE I the negotiation
process has advanced and the new Director of the
Social Assistance Program SIUBEN (Sistema Unico de
Beneficiaries) and the NTP manager agreed on a
roadmap to make this initiative happen.

6.1.3

Expand the involvement model in TB
control of Duty Free Zone Industries,
as introduced in San Pedro province,
to Santo Domingo and Santiago
provinces

KNCV

2.594

100%

Sept

2012

With the signed agreement between the Association of
the Free Industrial Zones of San Pedro de Macoris 37
companies are committed to support TB control for their
personnel. At the end of 2012, beside the awareness
activities, the registration of identified TB suspects
started. The Provincial Directorate, including Provincial
Director as well as TB staff, has shown their
commitment in several occasions to give follow up to




6.1.4 |To expand the developed pharmacy KNCV 6.412 100% Sept | 2012 |An agreement has been signed with the Pharmacist

involvement model country wide a association to replicate the experience with the
formal alliance will be established with involvement of Pharmacies as implemented in areas
the National Pharmacy Association. IV,V and VIII.

344 personnel of the institution of public pharmacies
PROMECE - CAL were trained to be able to identify
suspects in their premises and refer to the nearest
health facility when indicated. The establishment of a
direct relation was encouraged with the Municipality
Health directorates, to make the initiative sustainable in
time.




6.1.5 |Present and share successful KNCV 19.555 100% Nov 2012 |A presentation of the DR successful experiences with
interventions at the Union Conference Stop TB Committees intervention as a good practice for
2012 Community mobilization was held at the ACSM Sub
group meeting in Kuala Lumpur.
6.1.6 |TA for ACSM KNCV 33.189 100% 2012 [In December TA was given to support organization and
the compilation of the end of project presentation.
Another part of the assignment was to collect all
information needed from TB CARE technical staff in
order to produce a best practice document of the
innovative project activities. The scripts and ideas for
the clips with the new contracted company were also
discussed and finalized for filming together with the
6.1.7 |TB Care Meetings/Workshops KNCV 10.590 75% Jun 2012 [Participation of TB CARE I Country Director and

Financial Officer in the meetings and workshop in The
Hague, to exchange experiences and receive training in
critical issues related to the implementation of the
project and TB control.




Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion

6.2 TB control 6.2.1 |Supervision and follow up to selected KNCV 3.557 100% Dec 2012 |Supervisions were carried out as planned. During the
components (drug provinces. last quarter the supervisions were more focused on the
supply and specific activities of the project. Activities of ACSM,
management, consolidation of committees and its functioning as well
laboratories, as the infection control activities (training,
community care, implementation plans, refurbishments and advocacy
HRD and M&E) with health managers). 31 visits were planned and
formed integral performed to health care establishments and local NTP
part of national Coordinators (26 to follow up ACSM activities and follow
plans, strategies up implementation of IC measures).
anc_l service 6.2.2 |Management training and mentoring KNCV 23.614 100% Jul 2012 |The methodology for this activity has changed because
delivery of these ) . - )
A course focused on local management of NTP's reasoning on its likely inadequacy for the NTP

at provincial level for DRS/DPS and
Provincial TB coordinators in 2
Regions.

local staff. Training staff on WHO's MOPECE
methodology replaced it. An agreement with WHO and
NTP has been made to guarantee the sustainability of
capacity building activities once TB CARE I finishes.
During the training 56 health staff were trained on the
Basic Epidemiology module for disease control
(MOPECE) in order to strengthen the management
capacity of central and intermediate level based on
epidemiological data analysis. The NTP has now a team
of trained facilitators to follow up the process at the
frontline level as well as with the Regional Directorates.

97%




7. M&E, OR and Surveillance

Planned

Completion
Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
7.1 Strengthened 7.1.1 ([Produce periodic Epidemiological KNCV 3.465( Cancelled 2012 |NTP decided to suspend this activity, as was explained
TB surveillance Bulletins in the Technical Outcome Report. The dissemination of
a Management Report replaced this activity.
Outcome Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
7.2 Improved 7.2.1 [Refreshing training of analysis and KNCV 4.075 100% Nov 2012 |NTP requested to have this activity complimentary to
capacity of NTPs management of data. activity 6.2.2
to analyze and use 7.2.2 |End of project meeting KNCV 9.689 100% Dec 2012 [The End of Project was celebrated with two events:

quality data for
management of
the TB program

1) An Assembly of all Stop TB Committees with the
assistance of 136 personas: Representatives of the
committees, Directors of the health facilities, NTP staff
and KNCV. Five local experiences were presented and
through group work concrete proposals of activities
were made on how to make the committees sustainable
now that the project ends.

2) End of Project Meeting with Authorities with the
following agenda:

- Welcome, Dra. Belkys Marcelino, NTP manager.

- Speech of Michele Russell, head of the Health
department, USAID.

- Results of the Project, Dr. Luis E. Rodriguez, KNCV
RD.

- Speech of Dr. Jorge Victoria of PAHO/WHO.

- Speech of Dr. Peter Gondrie. Director KNCV.

- Conclusion of the event by the representative of the

100%




Quarterly MDR-TB Report

Country

Dominican Republic

Period

October-December 2012

MDR TB cases diagnosed and put on treatment in country

Number of MDR cases [Number of MDR cases
Quarter .
diagnosed put on treatment
Jan-Dec 2010 108 108
Jan-Dec 2011 85 85
Jan-Mar 2012
Apr-Jun 2012 54 56
Jul-Sep 2012
Oct-Dec 2012
Total in 2012 54 56




Quarterly Photos (as well as tables, charts and other relevant matet

Stop TB Committees General Assembly



TB CARE I Closing Ceremony

Closing Ceremony: Community Representative speech.




Closing Ceremony: Champions for TB (Community leaders, service providers, NTP staff, corporate
sector)



Closing Ceremony: Champions for TB (Health Managers MoH, Cured TB Patients, Prison Interns)



Inventory List of Equipment - TB CARE I

USAID

TB CARE |

Organization: TB CARE 1
Country: Dominican Republic FROM THE AMERICAN PEOPLE
Reporting period: October-December 2012
Year: APA 2

Description ID Acquisitio | Acquisition | V.A.T Location Conditio |Disposition| Title held by | Insurance

(1) nurf\b‘ers n date (3) | cost (4) (5) (6) n (7) date (8) (9) P°|i_CV

JEEP FORD EVEREST 2007 BLANCO 07/09/10 Donation from OPS PROFAMILIA\KNCV Central Office Good 31 March 2013] _TB CARE I /USAID
JEEP FORD EVEREST 2007 BLANCO 07/09/10 Donation from OPS PROFAMILIA\KNCV Central Office Good 31 March 2013] _TB CARE I /USAID
JEEP FORD EVEREST 2007 BLANCO 07/09/10 Donation from OPS PROFAMILIA\KNCV Central Office Good 31 March 2013] _TB CARE I /USAID
DOUBLE CAB FORD RANGER Pick up truck 4X2 AT 2009 WHITE 9792 21/10/09 19.843,72 PROFAMILIA\KNCV Central Office Good 31 March 2013] _TB CARE I /USAID
ANALITIC SCALE SARTORIUS 9907 25/06/10 4.095,45 655,28 LABORATORIO LANER Good 31 March 2013] _TB CARE I /USAID
7 DRUG CABINET (VITRINA DOBLE DE METAL CREMA) 9744 AL 9750 30/09/09 2950,17 407,06 LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013] _TB CARE 1 /USAID
PHOTOCOPIER SHARP AR/M207 C/GABINETE AR/2080 9754 16/10/09 2.674,70 ANTITUBERCULOSO ADULTO Good 31 March 2013] _TB CARE I /USAID
PHOTOCOPIER SHARP AR/M207 C/GABINETE AR/2080 9755 16/10/09 2.674,70 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013] _TB CARE I /USAID
144 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUB| N/A 15/11/09 2.580,71 412,92|UNIDADES DE VIH Good 31 March 2013] _TB CARE I /USAID
140 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUB| N/A 15/11/09 2.509,02 347,40 AREA DE SALUD SAN JUAN DE LA MAGUANA| __ Good 31 March 2013] _TB CARE 1 /USAID
138 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUB| N/A 15/11/09 247283 342,44| DIRECCION PROVINCIAL DE BARAHONA Good 31 March 2013] _TB CARE I /USAID
124 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUB| N/A 15/11/09 222197 307,70 DIRECCION MUNICIPAL DE SALUD DE SANTI{ __ Good 31 March 2013] _TB CARE I /USAID
104 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUB| N/A 15/11/09 1.863,59 258,07| DIRECCION PROVINCIAL DUARTE Good 31 March 2013] _TB CARE 1 /USAID
PANEL DIVISION OFFICE/ALUMINUM-MELANIN HAYA DE 70 N/A 03/09/09 1.802,13 218,62 OFICINAS KNCV Good 31 March 2013] _TB CARE I /USAID
100 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUB| N/A 15/11/09 1.791,91 248,15| LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013] _TB CARE I /USAID
4 CABINET FOR MEDICINE DOBLE DE METAL CREMA 723-9724-9725-972|_ 30/09/09 1.686,38 232,60 DIRECCION MUNICIPAL DE SALUD DE SANTI] __ Good 31 March 2013] _TB CARE I /USAID
OVEN 60X48X50CM FANEM + THERMOMETER KIT 9715 06/10/09 1.602,65 256,44 LABORATORIO LANER Good 31 March 2013] _TB CARE 1 /USAID
88 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1.576,88 218,37|PNCT- FUERZAS ARMADAS Good 31 March 2013] _TB CARE I /USAID
86 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1.541,04 213,40 AREA DE SALUD SAN CRISTOBAL Good 31 March 2013] _TB CARE I /USAID
80 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1.433,63 198,52 DIRECCION MUNICIPAL DE SALUD PERAVIA Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9713 06/10/09 1.386,91 221,93|BACILOSCOPIA HOSPITAL SANTO SOCORRO Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9826 03/12/09 1.386,91 221,93|BACILOSCOPIA HOSPITAL SANTO SOCORRO Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9722 06/10/09 1.386,91 221,93|HOSPITAL JAIME MOTA BARAHONA Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9714 06/10/09 1.386,91 221,93 LABORATORIO BACT. MORILLO KING LA VEG| __ Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9827 03/12/09 1.386,91 221,93|HOSPITAL JUAN PABLO PINA (SAN CRISTOBA] __ Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9829 03/12/09 1.386,91 221,93|HOSPITAL MORILLO KING (LA VEGA) Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9830 03/12/09 1.386,91 221,93|HOSPITAL JAIME MOTA BARAHONA Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9831 03/12/09 1.386,91 221,93|HOSPITAL JAIME MOTA BARAHONA Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9832 03/12/09 1.386,91 221,93 LABORATORIO NACIONAL (LANER) Good 31 March 2013] _TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9828 03/12/09 1.336,78 221,93|HOSPITAL JUAN PABLO PINA (SAN CRISTOBA] __ Good 31 March 2013] _TB CARE I /USAID
74 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1.326,20 183,63 | DIRECCION MUNICIPAL DE SALUD MONTE CR| ___ Good 31 March 2013] _TB CARE I /USAID
70 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1.254,34 173,70 LABORATORIO BACILOCOPIA SALUD V. Good 31 March 2013] _TB CARE I /USAID
68 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1.218,67 168,74 DIRECCION MUNICIPAL DE SALUD BAHORUC{ __ Good 31 March 2013] _TB CARE I /USAID
70 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1218,50 168,74| DIRECCION MUNICIPAL DE SALUD SAN PEDR{ __ Good 31 March 2013] _TB CARE I /USAID
65 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1.164,90 161,29 DIRECCION MUNICIPAL DE SALUD MARIA TR] __ Good 31 March 2013] _TB CARE I /USAID
60 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1.075,15 148,89 DIRECCION MUNICIPAL DE SALUD INDEPEND] __ Good 31 March 2013] _TB CARE I /USAID
56 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 1.003,53 138,96 DIRECCION MUNICIPAL AREA DE SALUD Good 31 March 2013] _TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 967,77 134,00[MONTE PLATA Good 31 March 2013] _TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 967,63 134,00 DIRECCION MUNICIPAL DE SALUD PUERTO PI| __ Good 31 March 2013] _TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 967,63 134,00 PROGRAMA CONTOL DE TB SANTIAGO RODR] ___ Good 31 March 2013] _TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 967,63 134,00 DIRECCION MUNICIPAL DE SALUD AZUA Good 31 March 2013] _TB CARE I /USAID
52 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 931,79 129,04| DIRECCION MUNICIPAL AREA DE SALUD III Good 31 March 2013] _TB CARE I /USAID
VOLTEX MAXI-MIX PLUS B/T N/A 03/12/09 906,11 144,98 LABORATORIO NACIONAL (LARNER) Good 31 March 2013] _TB CARE I /USAID
3 DISPENSERS SOC/CAL 1-10ML N/A 03/12/09 869,13 139,06| LABORATORIO NACIONAL (LARNER) Good 31 March 2013] _TB CARE I /USAID
3 DISPENSERS SOC/CAL 1-10ML N/A 06/10/09 869,13 139,06| LABORATORIO NACIONAL ( LANER) Good 31 March 2013] _TB CARE I /USAID
COMPUTER DELL OPTIPLEX 760D 9682 23/09/09 847,20 116,86|PROFAMILIA\KNCV Central Office Good 31 March 2013] _TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9678 23/09/09 847,20 116,36 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013] _TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9679 23/09/09 847,20 116,36|PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013] _TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9680 23/09/09 847,20 116,36 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013] _TB CARE I /USAID




COMPUTER CPU DELL OPTIPLEX 760D 9681 23/09/09 847,20 116,86|PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I/USAID
COMPUTER CPU DELL OPTIPLEX 760D 9667 09/09/09 846,20 116,72 |PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
COMPUTER CPU DELL OPTIPLEX 760D 9701 09/09/09 846,20 116,72 |PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
COMPUTER CPU DELL OPTIPLEX 760D 9704 09/09/09 846,20 116,72|PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I/USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR 9756 30/09/09 843,19 116,30|DIRECCION MUNICIPAL AREA VII DE SALUD Good 31 March 2013 TB CARE I/USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR 9742-9743 30/09/09 843,19 116,30|DIRECCION MUNICIPAL DE SALUD LA ROMAN Good 31 March 2013 TB CARE I/USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR 9751-9752 30/09/09 843,19 116,30|AREA DE SALUD SAN CRISTOBAL Good 31 March 2013 TB CARE I/USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR 9759-9760 30/09/09 843,19 116,30| DIRECCION MUNICIPAL AREA DE SALUD VIII Good 31 March 2013 TB CARE I/USAID
6 STOOL VINYL W/BACKRESTE N/A 07/07/10 758,87 121,44|LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I/USAID
PROJECTOR EPSON POWERLIE 78C3 9696 23/09/09 754,46 120,71 |PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
LAPTOP DELL INSPIRON 1545-2.0 DUAL CORE C/BULTO 9644 09/09/09 752,33 120,39|ENCARGADO DE MONITOREO Y EVALUACION Good 31 March 2013 TB CARE I/USAID
41 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH| N/A 15/11/09 734,68 101,74|PROGRAMA CONTROL DE LA TB SANCHEZ RA Good 31 March 2013 TB CARE I/USAID
LAPTOP DELL INSPIRON 1545 9706 25/09/09 719,04 115,05|ENCARGADA SISTEMA DE INFORMACION LAK Good 31 March 2013 TB CARE I/USAID
LAPTOP DELL INSPIRON 1545 9707 25/09/09 719,04 115,05|SUPERVISORA DEL PROYECTO Good 31 March 2013 TB CARE I/USAID
LAPTOP DELL INSPIRON 1545 9708 25/09/09 719,04 115,05|SUPERVISORA DEL PROYECTO Good 31 March 2013 TB CARE I/USAID
LAPTOP DELL INSPIRON 1545 9709 25/09/09 719,04 115,05|SUPERVISORA DEL PROYECTO Good 31 March 2013 TB CARE I/USAID
LAPTOP DELL INSPIRON 1545 9710 25/09/09 719,04 115,05|ENCARGADO DE ACMS KNCV Good 31 March 2013 TB CARE I/USAID
LAPTOP DELL INSPIRON 1545 9711 25/09/09 719,04 99,18 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I/USAID
LAPTOP DELL INSPIRON 1545 9712 25/09/09 719,04 99,18 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I/USAID
4 VISIT SEATS 613-9614-9615-961 04/09/09 709,12 113,47|PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
2 PLATES BALACE 2 OHAUS M-1550-SD N/A 07/07/10 692,00 110,73|LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I/USAID
PROJECTOR EPSON POWERLITE S8+ 2500LM 9931 23/07/10 681,20 109,01 |PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
DIGITAL BATH P/176 TUBE FANEN 9738 06/10/09 680,37 108,86| HOSPITAL JOSE MARIA CABRAL Y BAEZ (SAN Good 31 March 2013 TB CARE I/USAID
DIGITAL BATH P/176 TUBE FANEN 9739 06/10/09 680,37 108,86 |HOSPITAL SIMON STRIDDELS DE LA PROVINC] Good 31 March 2013 TB CARE I/USAID
DIGITAL BATH P/176 TUBE FANEN 9740 06/10/09 680,37 108,86 |HOSPITAL LUIS E. AYBAR DEL AREA IV Good 31 March 2013 TB CARE I/USAID
DIGITAL BATH P/176 TUBE FANEN 9741 06/10/09 680,37 108,86 |HOSPITAL DR. ANTONIO MUSA ( SAN PEDRO [| Good 31 March 2013 TB CARE I/USAID
36 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 645,17 89,33 | DIRECCION MUNICIPAL AREA DE SALUD VIII Good 31 March 2013 TB CARE I/USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR 9851-9852 06/01/10 593,14 81,81| DIRECCION MUNICIPAL AREA DE SALUD III Good 31 March 2013 TB CARE I/USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR 9821-9822 06/01/10 593,14 81,81 |DIRECCION MUNICIPAL AREA DE SALUD VI Good 31 March 2013 TB CARE I/USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR 9757-9758 06/01/10 593,14 81,81 | DIRECCION MUNICIPAL AREA DE SALUD VIII Good 31 March 2013 TB CARE I/USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR 9807-9808 06/01/10 593,14 81,81 |LABORATORIO BACILOCOPIA SALUD V Good 31 March 2013 TB CARE I/USAID
8 PIPES CENT PL 15ML+CAP C/500 N/A 06/10/09 576,16 92,19|LABORATORIO LANER Good 31 March 2013 TB CARE I/USAID
32 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH| N/A 15/11/09 573,49 79,41 |DIRECCION MUNICIPAL DE SALUD LA ALTAG] Good 31 March 2013 TB CARE I/USAID
30 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH| N/A 15/11/09 537,57 74,44| DIRECCION MUNICIPAL DE SALUD DAJABON Good 31 March 2013 TB CARE I/USAID
26 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 465,90 64,52 |DIRECCION MUNICIPAL AREA DE SALUD II Good 31 March 2013 TB CARE I/USAID
VOLTEX MAXI-MIX PLUS B/T N/A 03/12/09 453,06 72,49|LABORATORIO HOAPITAL JAIME MORA DE B/ Good 31 March 2013 TB CARE I/USAID
VOLTEX MAXI-MIX PLUS B/T N/A 03/12/09 453,06 72,49|LABORATORIO HOSPITAL CABRAL Y BAEZ DH Good 31 March 2013 TB CARE I/USAID
DESK LOGIC PLUS C-1417R HAYA SILVER 9719 02/11/09 439,91 70,41 |PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
CABINET FOR DRUGS DOUBLE METAL CREAM 9668 30/09/09 421,60 58,15| DIRECCION MUNICIPAL AREA DE SALUD II Good 31 March 2013 TB CARE I/USAID
CABINET FOR DRUGS DOUBLE METAL CREAM 9728 30/09/09 421,60 58,15|AREA DE SALUD MONSENOR NOUEL Good 31 March 2013 TB CARE I/USAID
CABINET FOR DRUGS DOUBLE METAL CREAM 9746 30/09/09 421,60 58,15|ALMACEN CENTRAL DE MEDICAMENTOS Good 31 March 2013 TB CARE I/USAID
CABINET FOR DRUGS DOUBLE METAL CREAM 9762 30/09/09 421,60 58,15|DIRECCION MUNICIPAL DE SALUD PUERTO PI| Good 31 March 2013 TB CARE I/USAID
CABINET FOR DRUGS DOUBLE METAL CREAM 9899 30/09/09 421,60 58,15|DIRECCION MUNICIPAL DE SALUD INDEPEND Good 31 March 2013 TB CARE I/USAID
CABINET FOR DRUGS DOUBLE METAL CREAM 9756 30/09/09 421,60 58,15|DIRECCION MUNICIPAL DE SALUD PERAVIA Good 31 March 2013 TB CARE I/USAID
CABINET FOR DRUGS DOUBLE METAL CREAM 9730 30/09/09 421,60 58,15|DIRECCION MUNICIPAL DE SALUD BAHORUC( Good 31 March 2013 TB CARE I/USAID
PRINTER HP P2055DN 9632 23/09/09 420,47 67,27|PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
23 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBI N/A 15/11/09 412,19 57,07|DIRECCION MUNICIPAL DE SALUD SAMANA Good 31 March 2013 TB CARE I/USAID
21 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH N/A 15/11/09 376,35 52,11|DIRECCION MUNICIPAL DE SALUD ELIAS PIN/ Good 31 March 2013 TB CARE I/USAID
5 BOX CRIOTUBE CORNING P/M CRYO EST 2ML C/500 N/A 06/10/09 366,79 58,70|LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I/USAID
BOOK CUPBOARD HAYA CON 4 ESPACIOS 3 DIV. MOVILS 9888 23/03/10 351,88 56,32|PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRAY 2 DOORS 11 FEETSS] 9676 02/10/09 349,14 55,87|DIRECCION MUNICIPAL AREA DE SALUD I Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9674 02/10/09 349,14 55,87|DIRECCION MUNICIPAL AREA DE SALUD II Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9672 02/10/09 349,14 55,87|BACILOSCOPIA ANTITUBERCULOSO ADULTO Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9673 02/10/09 349,14 55,87|BACILOSCOPIA HOSPITAL SANTO SOCORRO Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9677 02/10/09 349,14 55,87|BACILOSCOPIA HOSPITAL SANTO SOCORRO Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9669 02/10/09 349,14 7,72|LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9670 02/10/09 349,14 7,72|LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9671 02/10/09 349,14 55,87|LABORATORIO BACILOCOPIA SALUD V Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9668 02/10/09 349,14 48,18 | DIRECCION MUNICIPAL DE SALUD PERAVIA Good 31 March 2013 TB CARE I/USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9729 02/10/09 349,14 48,18 | DIRECCION MUNICIPAL DE SALUD BAHORUC( Good 31 March 2013 TB CARE I/USAID
BALANCE OF TWO PLATE 2 OHAUS M-1550-SD N/A 07/07/10 346,00 55,36|HOSPITAL SAN VICENTE DE PAUL (PROVINCIA Good 31 March 2013 TB CARE I/USAID




BALANCE OF TWO PLATE 2 OHAUS M-1550-SD N/A 07/07/10 346,00 55,36|HOSPITAL DR. ANTONIO MUSA (SAN PEDRO D Good 31 March 2013 TB CARE I/USAID
BALANCE OF TWO PLATE 2 OHAUS M-1550-SD N/A 07/07/10 346,00 55,36|HOSPITAL JOSE MARIA CABRAL Y BAEZ DE S Good 31 March 2013 TB CARE I/USAID
BALANCE OF TWO PLATE 2 OHAUS M-1550-SD N/A 07/07/10 346,00 55,36|HOSPITAL SIMON STRIDDLER DE AZUA Good 31 March 2013 TB CARE I/USAID
BALANCE OF TWO PLATE 2 OHAUS M-1550-SD N/A 07/07/10 346,00 55,36|HOSPITAL SANTO SOCORRO DEL AREA VI DE Good 31 March 2013 TB CARE I/USAID
BALANCE OF TWO PLATE 2 OHAUS M-1550-SD N/A 07/07/10 346,00 55,36|HOSPITAL LUIS E. AYBAR DEL AREA 1V DE SA| Good 31 March 2013 TB CARE I/USAID
18 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBH| N/A 15/11/09 322,58 44,67| DIRECCION MUNICIPAL AREA DE SALUD VII Good 31 March 2013 TB CARE I/USAID
PRINTER HP OFFICEJET PRO 8500 9393 23/09/09 310,18 49,63 [PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I/USAID
LAPTOP PORTATIL ACER D250-1014 9971 19/07/10 310,18 49,63|GERENTE DE PROYECTO KNCV Good 31 March 2013 TB CARE I/USAID
SIMPLE CABINET FOR DRUGS METAL CREAM 1 DOOR 9794 06/01/10 296,57 40,91|DIRECCION PROVINCIAL DE AZUA Good 31 March 2013 TB CARE I/USAID
SIMPLE CABINET FOR DRUGS METAL CREAM 1 DOOR 9903 06/01/10 296,57 40,91|MONTE PLATA Good 31 March 2013 TB CARE I/USAID
SIMPLE CABINET FOR DRUGS METAL CREAM 1 DOOR 9689 06/01/10 296,57 40,91|PROVINCIA SAN JUAN DE LA MAGUANA (EL ( Good 31 March 2013 TB CARE I/USAID
SIMPLE CABINET FOR DRUGS METAL CREAM 1 DOOR 9973 06/01/10 296,57 40,91 [PROVINCIA DE ELIAS PINA Good 31 March 2013 TB CARE I/USAID
SIMPLE CABINET FOR DRUGS METAL CREAM 1 DOOR 9825 06/01/10 296,57 40,91 | DIRECCION MUNICIPAL DE SALUD SALUD ELI Good 31 March 2013 TB CARE I/USAID
SIMPLE CABINET FOR DRUGS METAL CREAM 1 DOOR 9806 06/01/10 296,57 40,91| DIRECCION PROVINCIAL SAN FRANCISCO Good 31 March 2013 TB CARE I/USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10]LABORATORIO HOITAL USA DE SAN PEDRO D Good 31 March 2013 TB CARE I/USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10]LABORATORIO HOSPITAL CABRAL Y BAEZ DH Good 31 March 2013 TB CARE I/USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10]LABORATORIO HOSPITAL LUIS E. AYBAL Good 31 March 2013 TB CARE I/USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10]LABORATORIO HOSPITAL SANTO SOCORRO Good 31 March 2013 TB CARE I/USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10]LABORATORIO HOSPITAL JAIME MOTA DE BA Good 31 March 2013 TB CARE I/USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10]LABORATORIO HOSPITAL SIMON STRIDDER D) Good 31 March 2013 TB CARE I/USAID
MANAGER CHAIR MOD. FULKRUM 06B 9618 04/09/09 272,15 43,56 [PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I/USAID
14 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBH N/A 15/11/09 250,90 34,74|DIRECCION MUNICIPAL DE SALUD LA ROMAN Good 31 March 2013 TB CARE I/USAID
14 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBH N/A 15/11/09 250,87 34,74|BACILOSCOPIA ANTITUBERCULOSO ADULTO Good 31 March 2013 TB CARE I/USAID
12 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBH N/A 15/11/09 215,06 29,78 | DIRECCION MUNICIPAL AREA DE SALUD VI Good 31 March 2013 TB CARE I/USAID
DIGITAL CAMERA SAMSUNG SL-202-10 N/A 19/04/10 172,12 27,55[PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I/USAID
DIGITAL CAMERA SAMSUNG SL-202-10 N/A 19/04/10 172,12 27,55[PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I/USAID
CONFERENCE CHAIR MOD. SPACE MELAMINA C/BASE CIR(] 9617 04/09/09 169,57 27,15[PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I/USAID
SIDEBOARD 16 X 48 CON 2 DOOR COLOR HAYA 9889 23/03/10 163,48 26,17[PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I/USAID
PLASTIC SPEAKER EGO MAC12 9994 29/09/10 148,29 23,74|ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I/USAID
PLASTIC SPEAKER EGO MAC12 9995 29/09/10 148,29 23,74|ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I/USAID
AMPLIFIER SANT DS 9702 9991 29/09/10 145,38 23,26|ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I/USAID
5 GLASS MAGNIFYING BIFOCALES N/A 07/07/10 138,11 22,11|]LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I/USAID
5 GLASS MAGNIFYING BIFOCALES N/A 07/07/10 138,11 22,11|LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I/USAID
10 THERMOMETER 10 A 110C N/A 07/10/09 101,76 16,29|LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I/USAID
MODULE 3/DRAWERS METAL GRAY ALUMINIUM 9624 27/08/09 92,81 14,86 |PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
MODULE 3/DRAWERS METAL GRAY ALUMINIUM 9619 27/08/09 92,81 14,86 |PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
CALCULATOR SHARP 2630 PIII 9651 29/09/09 68,33 10,95|PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
2 TRIPODE DE BOCINA 160L 9992-9993 29/09/10 66,87 10,70|ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I/USAID
UPS APC BACK-UP 550VA 9694 23/09/09 62,91 10,08 PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
2 MICROPHONES C/CABLE BARQUILLA N\A 29/09/10 46,52 7,44|ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I/USAID
SUITCASE FOR LAPTOP 15" TYPE LATHER N/A 31/08/10 27,62 4,44|PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I/USAID
5 PIPES BOX CENT PL 50ML P/25 N/A 06/10/09 27,04 4,34 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I/USAID
CHAIR P/PC CHERRY BEIGE BLACK 9695 23/09/09 21,81 3,51 [PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
SUIT CAS FOR/MINI LAPTOP 10" N/A 31/08/10 20,21 3,23 [PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
MONITOR FLAT DELL 17" 9687 23/09/09 ed in computer costs PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID
MONITOR FLAT DELL 17" 9698 09/09/09 ed in computer costs PROFAMILIA\KNCYV Central Office Good 31 March 2013 TB CARE I/USAID

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.
where a recipient compensated TB CARE I for its share. Attach supplementary info




